

Contracting Company



شركة الفن السكني

للمقاولات

Variation Order-018Mosque Project

HAH VAT No: 311149311500003

Arkan Alnama'a Investment

Attn.: Engr Yasser Al Gazlan

C/c To: Finance Dept (HAH)

Mr Hussain Ali Hyder (GM) Engr Nusrath Mohammed (OM)

Subject: Additional Work @ Mosque Project

From: H

HAH Co

E-mail:

nusrath@hahksa.com

Date:

15thDecember2022

QUOTAION Ref.: HAH-QUO-KSA-5045_VO-018

Client PO/Contract Ref: P.Dep..

No. of Pages: 01 including this cover

Dear Sir.

To:

As per the request. Kindly find the Quotation below:

S.no	Description	Unit	Qty	Price	Total Amount
	VO-018	3			
01	 Excavation along Tank's borders including getting rid of debris and site cleaning for surfaces. Break & Removal of 2 lines of Masonry work along the tanks reaching the waterproofing with cleaning. Plastering of edges and hard surfaces. Waterproofing Supply & Install Of all Waterproofing layers of tanks according to drawings & Secefications. Including Flashings and trimming around parapet at the roof and all outlets of New Building & Electro-Mechanical Services, connecting with water proofing membranes, Sealant for the flashing junction. Polyethylene Sheet 300 applied on waterproof. Screed 5cm (Protection for horizantal parts). Bitumin (Protection for Vertical Parts) 	LS	1	85,000	85,000
Total Amount Excluding VAT					85,000 sar

TOTAL AMOUNT AFTER DISCOUNT

THANKS & REGARDS

H.A.H CONTRACTING Company.

* المارة العزل الخران الارم)

Page 1 of 1

72,000 sar

OUSING ART