

Contracting Company



مركة الفن المكني للمقاولات

Quotation Ref No: HAH-QUO-KSA-5057_VO-023

Variation Order-023 Mosque Project

HAH VAT No: 311149311500003

Arkan Alnama'a Investment

Attn.: Engr Yasser Al Gazlan

C/c To: Finance Dept (HAH)

Mr Hussain Ali Hyder (GM) Engr Nusrath Mohammed (OM)

Subject: Minerate Extension Period scaffolding @

Mosque Project

From: HAH Co

E-mail: nusrath@hahksa.com

Date: 19h Dec 2022

QUOTAION Ref.: HAH-QUO-KSA-5045_VO-023

Client PO/Contract Ref: P.Dep..

No. of Pages: 01 including this cover

Dear Sir,

To:

As per the request. Kindly find the Quotation below:

S.no	Description	Unit	Qty	Price	Total Amoun
	VO-0	23		1	A THE PROPERTY OF THE PROPERTY
01	Supply and install of scaffolding with all required necessary Accessories for minerate.	Month	5.5	28,500	142,500
Total Dry cost					142,500 21,375 163,875 81,937.5
Admin & supervision fee 15 %					
Total Amount withought Vat					
Total Amount After Discount(50%)as per approval without Vat					

THANKS & REGARDS,

H.A.H CONTRACTING Company.

مُعَ وَرَقَ مَوْ رُعَلَى العَلَالِ مُ ثَنَّ ثَمَ السَّجَمِ مَعَ وَرَقَ مَوْ رُعِلَى العَلَولِ مُ خَلِى العَرْضَاسِي

rozz



Housing Art Contracting Company RJ-7 Building | 2ND Floor | Street No 139 | Al Yasmeen Dist Anas Bin Malik Road | Riyadh | KSA Kingdom of Saudi Arabia

CR: 1010647622